



EVESHAM

MUNICIPAL UTILITIES AUTHORITY

For Immediate Release

July 13, 2018

MAPLE AVE. WATER MAIN REPLACEMENT

Maple Ave. water main replacement to commence on or about July 23, 2018

Marlton, NJ. July 13, 2018 – As part of the ongoing EMUA capital improvement plan, construction to replace the water main on Maple Ave. between Main St. and Arrowhead Dr. is scheduled to begin on Monday, July 23.

The EMUA approaches the problem of aging water infrastructure with focused planning for the future to continue providing essential services to the ratepayers in an efficient and cost-effective manner. Comprehensive studies are conducted in order to optimize the lifespan of your utility assets. Provided below are relevant details regarding this project:

The construction will begin on the Southern end of South Maple Ave. This will require road closure from Route 73 Northbound to Center Blvd. When that area is complete, work will progress North toward Main St.

During this phase, the road will be open to local traffic only between 7:00 am and 4:30 pm, Monday through Friday until the new water main has been installed.

The estimated rate of progress to replace the water main is 100 feet per day - barring unforeseen conditions. The project scope is 1900 feet of water main. This means that it will take about 19 work days to install the entire length of new water main. Approximately 16-17 work days will focus on the section North of Center Blvd.

Once your new water main is installed, the contractor will begin disconnecting existing water services from the old water main one at a time and re-connecting them to the new water main. Road closure is not needed for this portion of the work. Traffic will be controlled by police around the work areas which will progress down the street during the following few weeks.

After all water services have been converted to the new water main, the final step is to grout and seal the existing water main for in-place abandonment.

As work proceeds, the contractor will coordinate directly with all residents and owners as needed to facilitate their ingress/egress. An EMUA engineer inspector will be on the job site daily to inspect the work and facilitate coordination with property owners. The contractor will leave a safe condition overnight, permitting full access during off-hours.

Office Location

100 Sharp Road • P.O. Box 467 • Evesham, New Jersey 08053
Phone: 856-983-1878 • Fax: 856-983-9145



EVESHAM

MUNICIPAL UTILITIES AUTHORITY

Once all work is complete, Burlington County will conduct their final resurfacing of South Maple Ave.

As always, the EMUA and all contractors will continue to make every effort to communicate and coordinate with the residents in order to provide the best service possible over the duration of this project while keeping disruptions to a minimum.

Please feel free to contact the EMUA by email at MUA@eveshammua.com and provide your information and a representative will reach out to you.

Office Location

100 Sharp Road • P.O. Box 467 • Evesham, New Jersey 08053
Phone: 856-983-1878 • Fax: 856-983-9145